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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 06/02/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms

PUBLISHED DATE: 06/15/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S

111

111

111

112

112

123

125

126

311

313

132

111

CPSID

KK1G

AllG

XI1G

YT1G

IG1H

DO1G

RQ1E

CJ1H

UI1E

CT1H

RTE

10

80

191

10

10

10B

75

10

191

191

Cco

MP

FY 2006

SAFFORD DISTRICT ADVERTISED PROJECTS

TRACS

CH 378.6 H663401C

CH

GE

CH

CH

GE

CH

CH

GE

293.5

181.7

296.2

383.0

305.1

383.7

322.6

38.6

162.0

H636001C

H411911C

H678101C

H678601C

H655301C

H619801C

H670501C

H572001C

H671301C

PROJECT NAME
TYPE OF WORK

[-10, WEST SAN SIMON TI

MLL/RPLC 2"AC ACFC.5

BENSON SOUTH - APACHE POWDER ROAD
MILL1" & RR3"&AC & ARFC

US 191 CORONADO TRAIL

SEAL WITH TMNL BLD ACFC

CH CNTY LINE-BENSON BYPASS WB
AR ACFC

SAN SIMON PORT OF ENTRY

REPAIR CONCRETE PAVEMENT
BENSON BUSINESS LOOP
SCOUR/BANK PROTECTION STR 5221
SAND WASH BRIDGE, #805

BRIDGE WIDENING

JOHNSON ROAD TIUP #511

BRIDGE SUPERSTRUCTURE REPLACE.
SUNIZONA TO PEARCE

EXTEND DRAINAGE

WARD CANYON BR #1698

SYST PRES-MINOR BRIDGE REPAIR

ACTUAL
BID DATE

01/24/2006

11/21/2005

02/17/2006

07/08/2005

05/18/2006

02/14/2006

08/16/2005

05/22/2006

10/14/2005

03/13/2006

PROGRAM
COST (K)

$475

$5,423

$200

$510

$110

$165

$1,500

$670

$1,950

$185



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBE PROJECT NAME:

RTE: CO: MP: TYPE OF WORK: PROJECT COST:
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:
AALG BENSON BYPASS PROJECT ADDED BY THE $12,100 JUL 06

10 CH 3030 AR ACFC OVERLAY PRB.

H637001C IS PROJ MGR: MISHLER  PH: 712-8678



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:
FF1C COCHISE UPRR OP #157 PROJECT RESCHEDULED
191 CH 62.0 H416501C  BRIDGE REPLACEMENT. BY THE TBDFYO08 * TBDFYO08
s $7,000 PROJ MGR: RAINE PH: 520-620-5457 PRB.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS:  TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:

20



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 2006

KK1H US 70 SAN SIMON BRIDGE Design work is finalized.The project will be_ bid $145 06
70 GE 343.0 H694401C REPLACE CRASH/GUARD tchggh procurment process. No longer with
S PROJ MGR: MURADVICH PH: 712-8664 '
GW1H DOUGLAS STRTGC INSPECTION STATION $130 06
80 CH 364.0 RELOCATION OF OIL TANKS
S PROJ MGR: MELLGREN PH: 712-8629

FISCAL YEAR: 2007

GV1H DOUGLAS STRTGC INSPECTION STATION $45 07
80 CH 364.0 INSTALL VOICE & DATA LINES
S PROJ MGR: MELLGREN PH: 712-8629




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT
BID ADVERTISEMENT: AUG 06

MIKE ANDAZOLA

3WSP s 010-E CIENEGA CREEK - MARSH STATION PH1 $3,700
10 PM 2884 H239001C RAILROAD GRADE & DRAIN 332 602-712-7629
BID ADVERTISEMENT: JUN 07 MIKE ANDAZOLA  JPA FINALIZATION UNDERWAY WITH UPRR
HX1G S CIENEGA CREEK-MARSH STATION PH II $3,400
10 PM 2884 NEW RAILROAD TRACKS 331 602-712-7629
BID ADVERTISEMENT: JUN 08 MIKE ANDAZOLA  JPA FINALIZATION UNDERWAY
HY1G s CIENEGA CREEK-MARSH STATION PHIII $11,900
10 PM 2884 REMOVE RAIL & BRIDGE, CONST ML 331 602-712-7629
BID ADVERTISEMENT: TBD 07 MIKE ANDAZOLA
ARLB s 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT $7,100
10 PM 2886 H239101C CONSTRUCT STRUCTURE 331 602-712-7629
BID ADVERTISEMENT: TBD 06 EVELYN MA MOVED TO FY09 IN TENTATIVE PROGRAM.
SCOPING MEETING PLANNED ON 5/17/06 TO
RB1E S 010-F SR 90 - OCOTILLO Tl $10,350 DISCUSS THE PROJECT SCOPE AGAIN TO
10 CH 30238 RECNST SR90 Tl & ADD PASSNG LN 333 602-712-6660 MEET THE PROGRAMMED FUNDING.
BID ADVERTISEMENT: JUL 06 STEVE MISHLER
AALG s 010-F(006)A BENSON BYPASS $12,100
10 CH  303.0 H637001C AR ACFC OVERLAY 602-712-8678
BID ADVERTISEMENT: MAY 06 RICHARD
CIIH s 010-F-NFA JOHNSON ROAD TIUP #511 $670 JOHNSON
10 CH 3226 H670501C BRIDGE SUPERSTRUCTURE REPLACE. 126 602-712-8619

BID ADVERTISEMENT: APR 08
XL1G S 070-A-310
70 GH 331

ROBIN RAINE
US 70 PIMA TO THATCHER

DESIGN SLOPE FLATTING 520-620-5457



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

SAFFORD DISTRICT
BID ADVERTISEMENT: IGA 06

KK1H S

70 GE 343.0 H694401C

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL

US 70 SAN SIMON BRIDGE $145
REPLACE CRASH/GUARD

602-712-8664

DESIGN WORK IS FINALIZED.THE PROJECT
WILL BE BID THROUGH PROCURMENT
PROCESS. NO LONGER WITH C&S.

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER: GENERAL COMMENTS
MAZEN
MURADVICH

BID ADVERTISEMENT: TBD 07 MAZEN THIS PROJECT HAS BEEN MOVED TO FY
MURADVICH 08.PM TO ESTABLISH A NEW BID DATE AND
NC1F S DUNCAN - STATE LINE $3,000 REVIEW BUDGET AND SUBMIT TO PRB BY
70 GE 3784 H614401C RR 3"+ ARFC 111 602-712-8664 END OF 07
BID ADVERTISEMENT: TBD 07 EVELYN MA CONSULTANT WILL SUBMIT STAGE V IN
JUNE 2006.
LP1G s USFS AP-SITGRV CLFTN RNGR STN
78 GE  170.0 HIGHWAY REALIGNMENT 602-712-6660
BID ADVERTISEMENT: TBD 06 ROBERT GASSER
ALLF s BISBEE SIDEWALK ON US 80 $0
80 CH 3415 H591701C 5' SIDEWALK 325 602-712-4603
BID ADVERTISEMENT: IGA 06 DAVE MELLGREN
GW1H S DOUGLAS STRTGC INSPECTION STATIO $130
80 CH  364.0 RELOCATION OF OIL TANKS 162 602-712-8629
BID ADVERTISEMENT: JUL 06 DAVE MELLGREN  R/W ACQ UNDERWAY. NEED SOIL TESTING
& ENV CLEARANCE. FINAL PACKAGE IN C&S.
ROLF s 080-A(009) DGLS STGC WEIGHT & INSP STATION $4,100 CONSLT CA TEAM HAS BEEN SELECTED.
80 CH 3640 H624301C DSGN/CST WEIGHT & INSP STATION 162 602-712-8629 WILL BID THIS PROJECT W/ SR80/US 191
INTERSECTION.
BID ADVERTISEMENT: IGA 07 DAVE MELLGREN
GV1H S DOUGLAS STRTGC INSPECTION STATIO $45
80 CH  364.0 INSTALL VOICE & DATA LINES 162 602-712-8629
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN  PROJECT WILL BE DELETED AND THE
FUNDS TRANSFERRED TO THE DOUGLAS
EI1H S SR 80 & US 191 LVL 2/3 INSP BLDG $250 INSP STA PROJECT (H6243 01C) TO
80 CH 3640 H686001C CONST LVL 2/3 INSPCT BUILDING 162 602-712-8629 PROVIDE ADDITIONAL CONSTRUCTION

FUNDING.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL

ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS

SAFFORD DISTRICT

BID ADVERTISEMENT: JUL 06 DAVE MELLGREN R/W ACQ UNDERWAY. NEED SOIL TESTING
& ENV CLEARANCE. FINAL PACKAGE IN
BS1G S 080-A-503 SR-80/US-191 INTERSECTION $1,400 C&S. CONSLT CA TEAM HAS BEEN
SELECTED. WILL BID THIS PROJECT W/
80 CH 364.5 HX14801C SGNL & RDWY IMPROVMENTS 331 602-712-8629 INSPECTION STA PROJECT.
BID ADVERTISEMENT: TBD 07 NATALIE CLARK
HK1G S 090-A(004) CROSSROADS - CESAR $400
90 CH 321.9 H660401C CONSTRUCT MULTI-USE PATH 325 520-620-5428
BID ADVERTISEMENT: TBD 10 ROBIN RAINE SCOPING DOCUMENT IS NOT YET
COMPLETE.
DJ1G S CENTRAL AVE-MONSON RD E $4,000
90 CH 3235 WIDEN TO 5 LANES 520-620-5457
BID ADVERTISEMENT: JUL 06 ROBIN RAINE ALTERNATIVE WORKING PAPERS
COMPLETE. NEED TO CHANGE BID
KH1C S 577() CARR CANYON RD - HUNTER CANYON $7,542 ADVERTISEMENT TO MAY 2007. CURRENT
PROGRAM COST CHANGED IN PRELIMINARY
92 CH 328.3 H459601C WIDEN TO 4 LANES WITH LT TURNS 331 520-620-5457 5-YR PLAN TO $13.542,000
BID ADVERTISEMENT: TBD 08 EVELYN MA CONSULTANT WILL SUBMIT SCOPING
LETTER BY 6/6/06
BK1G S ROPER LAKE $900
191 GH 0.0 CONSTRUCT ROAD PH II 321 602-712-6660
BID ADVERTISEMENT: TBD 06 NATALIE CLARK
oOViC s 191-A ELFRIDA $625
191 CH 24.0 CONSTRUCT PATHWAY 325 520-620-5428
BID ADVERTISEMENT: TBD 08 ROBIN RAINE THIS PROJECT IS PROGRAMMED AT
$8,750,000.
FE1C S COCHISE UPRR OP #157 $7,000
191 CH 620 H416501C BRIDGE REPLACEMENT. 125 520-620-5457 EE‘B’fPEPiTCMOVED TO FY08 THROUGH
BID ADVERTISEMENT: TBD 10 ROBIN RAINE DESIGN FY06; UPDATED DCR COST
ESTIMATE (E2C2); CURRENT PROGRAM
SKI1E S 191-B MP 91.6 - MP 95.4 (SEGMENT II) $7,000 COST NOW STANDS AT $8,750,000: THIS

191 GH 916 DESIGN NEW PARALLEL ROADWAY 341 520-620-5457 CONSTRUCTION IS NOW IN FY2011



FEDERAL ID #:
TRACS #:

DISTRICT:
ROUTE: CO: MP:

CPSID:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

SAFFORD DISTRICT
BID ADVERTISEMENT: TBD 08
S 191-B
191 GH  94.3 H503705C

SL1E

TEN RANCH TO OWL CANYON (SEG IlI)
CONSTRUCT PARALLEL ROADWAY

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

$9,510
311 111

ROBIN RAINE

520-620-5457

THIS PROGRAM COST IS NOW AT
$11,510,000. THIS PROJECT IS CURRENTLY

IN FYO8

BID ADVERTISEMENT: TBD 06
S 191-C-(003)
191 GE  151.0 H303004C

MH1E

MP 151 - THREEWAY
CST ROADWAY & BRIDGE APPROCHS

$24,546
341

BOB MILLER

602-712-7578




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



CPSID RTE CO MP
HX1G 10 PM 2884
HY1G 10 PM 2884
3WSP 10 PM 2884
AR1B 10 PM 288.6
RB1E 10 CH 302.8
AA1G 10 CH 303.0
CJIH 10 CH 3226
XL1G 70 GH 331
KK1IH 70 GE 343.0
NC1F 70 GE 3784
LP1G 78 GE 170.0
AL1IF 80 CH 3415
EllH 80 CH 364.0
GVIH 80 CH 364.0
GWIH 80 CH 364.0
RO1F 80 CH 364.0
BS1G 80 CH 364.5
HK1G 90 CH 321.9
DJ1IG 90 CH 3235
KH1C 92 CH 3283
BK1G 191 GH 0.0
OvliC 191 CH 24.0
FF1C 191 CH 620
SK1E 191 GH 916
SL1IE 191 GH 943
MH1E 191 GE 151.0

TRACS #

H239001C
H239101C

H637001C
H670501C

H694401C
H614401C

H591701C

H686001C

H624301C
HX14801C
H660401C

H459601C

H416501C

H503705C
H303004C

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

PROJECT NAME
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI
BENSON BYPASS
JOHNSON ROAD TIUP #511
US 70 PIMA TO THATCHER
US 70 SAN SIMON BRIDGE
DUNCAN - STATE LINE
USFS AP-SITGRV CLFTN RNGR STN
BISBEE SIDEWALK ON US 80
SR 80 & US 191 LVL 2/3 INSP BLDG
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION
CROSSROADS - CESAR
CENTRAL AVE-MONSON RD E
CARR CANYON RD - HUNTER CANYON
ROPER LAKE
ELFRIDA
COCHISE UPRR OP #157
MP 91.6 - MP 95.4 (SEGMENT II)
TEN RANCH TO OWL CANYON (SEG III)
MP 151 - THREEWAY

TYPE OF WORK BID READY

NEW RAILROAD TRACKS JUN 07
REMOVE RAIL & BRIDGE, CONST ML JUN 08
RAILROAD GRADE & DRAIN AUG 06
CONSTRUCT STRUCTURE TBD FY 07
RECNST SR90 Tl & ADD PASSNG LN TBD FY 06
AR ACFC OVERLAY JUL 06
BRIDGE SUPERSTRUCTURE REPLACE. MAY 06
DESIGN SLOPE FLATTING APR 08
REPLACE CRASH/GUARD IGA FY 06
RR 3" + ARFC TBD FY 07
HIGHWAY REALIGNMENT TBD FY 07
5' SIDEWALK TBD FY 06
CONST LVL 2/3 INSPCT BUILDING TBD FY 07
INSTALL VOICE & DATA LINES IGA FY 07
RELOCATION OF OIL TANKS IGA FY 06
DSGN/CST WEIGHT & INSP STATION JUL 06
SGNL & RDWY IMPROVMENTS JUL 06
CONSTRUCT MULTI-USE PATH TBD FY 07
WIDEN TO 5 LANES TBD FY 10
WIDEN TO 4 LANES WITH LT TURNS JUL 06
CONSTRUCT ROAD PH I TBD FY 08
CONSTRUCT PATHWAY TBD FY 06
BRIDGE REPLACEMENT. TBD FY 08
DESIGN NEW PARALLEL ROADWAY TBD FY 10
CONSTRUCT PARALLEL ROADWAY TBD FY 08
CST ROADWAY & BRIDGE APPROCHS TBD FY 06

FISCAL YR

2007
2008
2007
2007
2006
2007
2006
2008
2006
2007
2007
2006
2007
2007
2006
2007
2007
2007
2010
2007
2008
2006
2008
2010
2008
2006



http://www.azdot.gov/Highways/ppms/



